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C. DELETE the Old Landfill Pond area from entire contract, see attached map. The acreage for the 

landfill is 7.33 AC.   
 

D. As a result of the above deletion, the contract is decreased by the following:  
 

 

ELIN  SUP/SERV.  LVL  FREQ. 
EST. 

UNIT 
UNIT 

UNIT 

PRICE 
TOTAL PRICE 

A003AA 

Mowing and 

Trimming of 

Wetlands 

SI‐

10 
8  7.33  AC 

B003AA 

Mowing and 

Trimming of 

Wetlands 

SI‐

10 
14  7.33  AC 

C003AA 

Mowing and 

Trimming of 

Wetlands 

SI‐

10 
14  7.33  AC

D003AA 

Mowing and 

Trimming of 

Wetlands 

SI‐

10 
14  7.33  AC

E003AA 

Mowing and 

Trimming of 

Wetlands 

SI‐

10 
14  7.33  AC

              TOTAL   

              PRICE  ‐$50,626.55  

                   

DELELTED ACERAGE 

AREA 
        

EST. 

UNITS 
UNITS 

     

OLD LANDFILL POND  7.33  AC       

                 

 
 
 

(b) (4) (b) (4)
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E. The funding for this modification will be executed via a modification 01 to Task Order 0001. 
 

F. Effective date for the modification is 01 July 2013. 
 

G. As a result of the above, remove/add the following attachments: 
 
1. Remove Attachment J-0200000-04 FFP Exhibit Line Item Numbers (ELINS) and replace 

with the enclosed, revised J-0200000-04 FFP ELINS (P00001). 
2. Delete Attachment J-1503050-03 Work Requirements and Frequencies and replace with the 

enclosed, revised Attachment J-1503050-03 Work Requirements and Frequencies (P00001). 
3. Delete Attachment J-1503050-07 Site Maps and replace with the enclosed, revised 

Attachment J-1503050-07 Site Maps (P00001). 
 

H. Delete the following Routing Table from Contract Clause 252.232-7006 WIDE AREA 
WORKFLOW PAYMENT INSTRUCTIONS (JUN 2012):  
 
                           Routing Data Table* 
------------------------------------------------------------------------ 
            Field Name in WAWF               Data to be entered in WAWF 
------------------------------------------------------------------------ 
Pay Official DoDAAC   N68732 
Issue By DoDAAC   N40085 
Admin DoDAAC   N40085 
Inspect By DoDAAC   N44249 
Ship To Code    N/A 
Ship From Code   N/A 
Mark For Code    N/A 
Service Approver (DoDAAC)  N/A 
Service Acceptor (DoDAAC)  N/A 
Accept at Other DoDAAC  N44249 
LPO DoDAAC    N42249 
DCAA Auditor DoDAAC  N/A 
Other DoDAAC(s)   N/A 
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Replace with the following Routing Table:  
 
                           Routing Data Table* 
------------------------------------------------------------------------ 
            Field Name in WAWF               Data to be entered in WAWF 
------------------------------------------------------------------------ 
Pay Official DoDAAC   N68732 
Issue By DoDAAC   N40085 
Admin DoDAAC   N40085 
Inspect By DoDAAC   N44249 
Ship To Code    N/A 
Ship From Code   N/A 
Mark For Code    N/A 
Service Approver (DoDAAC)  N/A 
Service Acceptor (DoDAAC)  N/A 
Accept at Other DoDAAC  N44249 
LPO DoDAAC    N44249 
DCAA Auditor DoDAAC  N/A 
Other DoDAAC(s)   N/A 

 
 

I. All other terms and conditions remain unchanged. 
 
  
 
 
SECTION SF 1449 - CONTINUATION SHEET  
 
SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was decreased by $38,007.05 from $7,588,568.76 to $7,550,561.71.  
 
SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0001  
                The pricing detail quantity has decreased by 4,500.86 from 1,194,795.71 to 1,190,294.85.  
                The total cost of this line item has decreased by $4,500.86 from $1,194,795.71 to $1,190,294.85.  
 
 
 
        CLIN 0003  
                The pricing detail quantity has decreased by 7,997.50 from 1,232,631.91 to 1,224,634.41.  
                The total cost of this line item has decreased by $7,997.50 from $1,232,631.91 to $1,224,634.41.  
 
 
 



N40085-13-D-5203 
P00001 

Page 6 of 6 
 

 

        CLIN 0005  
                The pricing detail quantity has decreased by 8,167.46 from 1,265,391.48 to 1,257,224.02.  
                The total cost of this line item has decreased by $8,167.46 from $1,265,391.48 to $1,257,224.02.  
 
 
 
        CLIN 0007  
                The pricing detail quantity has decreased by 8,429.14 from 1,299,494.93 to 1,291,065.79.  
                The total cost of this line item has decreased by $8,429.14 from $1,299,494.93 to $1,291,065.79.  
 
 
 
        CLIN 0009  
                The pricing detail quantity has decreased by 8,912.09 from 1,333,250.18 to 1,324,338.09.  
                The total cost of this line item has decreased by $8,912.09 from $1,333,250.18 to $1,324,338.09.  
 
DELIVERIES AND PERFORMANCE  
 
The following Delivery Schedule item for CLIN 0001 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2013 TO 

28-FEB-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  POP 01-MAR-2013 TO 

28-FEB-2014  
N/A  N/A 

FOB:  Destination  
  

  
 
(End of Summary of Changes)  
 




